STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES -

06/ 07/ 00
04- 201904
04- MRN-1-0. 0/ 0. 2

BI D

SUMMARY

I'N MARIN COUNTY I N MARI N AT
ROUTE 1 AND 101 SEPARATI ON

TRAFFI C SI GNALS AND RETAI NI NG WALL

PROPCSALS | SSUED 13 FUND TOTAL  HB4N 750, 000
NUMBER OF Bl DDERS 6 ENG NEERS EST 683, 393. 00
PROGRAM ELENMENTS oHC
BI D RANK BID TOTAL  BIDDER I D

1 765,432.00 3

2 778,470.00 6

3 827,700.00 2

4 832,647.00 4

5 874, 703. 50 1

0. 0% WOMEN S BUSI NESS ENTERPRI SES -

AMOUNT OVER 82, 039. 00

Bl DDER | NFORVATI ON

DEPARTMENT OF TRANSPORTATI ON

Bl D245
PACE 1

06/ 08/ 00
CONTRACT CODE 'E '
64 CONTRACT | TEMS

FEDERAL Al D NONE

0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES -
TOTAL NUMBER OF WORKI NG DAYS

90

PERCENT OVER EST 12. 00

( NAVE/ ADDRESS/ LOCATI ON)

MAGG ORA AND GHI LOTTI I NC
555 DUBA S STREET

SAN RAFAEL CA 94901
BAUMAN LANDSCAPE | NC

115 BROOKSI DE DR

RI CHMOND CA 94801

GH LOTTI BROTHERS CONSTRUCTI ON
I NC

525 JACOBY ST

SAN RAFAEL CA 94901

NORTH BAY CONSTRUCTI ON | NC

P O BOX 6004
PETALUVA CA 94955- 6004

GHI LOTTI CONSTRUCTI ON COVPANY
I NC
246 CGHI LOTTI AVENUE

SANTA RCSA CA 95407

FAX

FAX

FAX

FAX

FAX

415 459- 8640
00226767
415 459- 2065

510 236-1212
00431827
510 236-1680

415 454-7011
00644516
415 454-8376

707 763-2891
00357560
707 765-6417

707 585-1221
00644515
707 585-1601

CC PREF CLAI MED

CC PREF CLAI MED

CC PREF CLAI MED

CC PREF CLAI MED

CC PREF CLAI MED

3. 0%



04-201904
04- MRN- 1-
06/ 07/ 00

0

6

901, 769. 00

5

PARNUM PAVI NG | NC

P O BOX 498
W NDSOR CA 95492

Bl D245
PAGE 2
06/ 08/ 00

707 433-0299 CC PREF CLAI MED

00264839
FAX 707 433-1799



04-201904
04- MRN-1-0
06/ 07/ 00

Bl DDER | D NAME AND ADDRESS

L

ST

OF

SUBCONTRACTORS

Bl D245
PAGE 3
06/ 08/ 00

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

FAHY TREE SERVI CE

SAN RAFAEL CA

M KE BROWN ELECTRI C

COTATI CA

RI LEYS STRI PI NG

BENI Cl A CA

STATEW DE SAFETY AND SI GNS
SAN JOSE CA

T N T FENCE

SACRAMENTO CA

TREE REMOVAL

ELECTRI CAL

STRI PI NG

SI GNS

FENCI NG



04-201904
04- MRN-1-0
06/ 07/ 00

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245
PACGE 4
06/ 08/ 00
SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

06

ACL

POMONA CA

FAHY TREE SERVI CE
RI LEYS STRI PI NG
BENI CI A CA

STATEW DE SAFETY AND S| GNS
SAN JOSE CA

STEI NY AND COVPANY
VALLEJO CA

T N T FENCE
SACRAMENTO CA

Bl DDER | D NAME AND ADDRESS

| TEM 54 ( PORTI ON)

TREE SAN RAFAEL CA
STRI Pl NG

CONSTRUCTI ON AREA SI GNS AND SI GNS
ELECTRI CAL
FENCI NG

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

JEDDCO STEEL

W NDSOR CA

M KE BROMWN ELECTRI C
COTATI CA

OLI VEI RA FENCE

SANTA CLARA CA

RELI ABLE TREE EXPERTS
OAKLAND CA

CONTI NUED ON NEXT PAGE

REBAR

ELECTRI CAL

FENCI NG

TREE REMOVAL



04-201904
04- MRN-1-0
06/ 07/ 00

Bl DDER | D NAME AND ADDRESS

L

ST

OF

SUBCONTRACTORS

Bl D245
PAGE 5
06/ 08/ 00

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

RI LEYS STRI PI NG

BENI Cl A CA

STATEW DE SAFETY AND SI GNS
Pl SMO BEACH CA

Bl DDER | D NAME AND ADDRESS

STRI PI NG

SI GNS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

C T M CONSTRUCTI ON
RANCHO CORDOVA CA
JEDDCO STEEL

W NDSOR CA

OLI VEI RA FENCE

SANTA CLARA CA

RELI ABLE TREE EXPORTS
OAKLAND CA

RI LEYS STRI PI NG

BENI CI A CA

STATEW DE SAFETY AND SI GNS
Pl SMO BEACH CA

STEI NY AND COVPANY
VALLEJO CA

VALENTI NE CORPCRATI ON
SAN RAFAEL CA

CONCRETE BARRI ER

REI NFORCI NG STEEL

FENCI NG

CLEARI NG

STRI PI NG

CONSTRUCTI ON AREA SI GNS

S| GNAL AND LI GHTI NG

STRUCTURAL CONCRETE



04-201904
04- MRN-1-0
06/ 07/ 00

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245
PAGE 6
06/ 08/ 00

SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

C T M CONSTRUCTI ON | NC
RANCHO CORDOVA CA
FARVEST SAFETY | NC

226 N MAIN STREET

LODI CA 95242

M KE BROWN ELECTRI C CO
COTATI CA

OLI VEI RA FENCE | NC

400 REED STREET

SANTA CLARA CA 95050
RELI ABLE TREE EXPERTS
2960 CHAPMAN STREET
OAKLAND CA 94601-2803
RI LEYS STRI PI NG

BENI CI A CA

STATEW DE SAFETY AND S| GNS
SAN JOSE CA

Bl DDER | D NAME AND ADDRESS

| TEM 54 ( PARTI AL)

| TEMS 6, 8, 11, 12, 18, 19, 26, 43 THRU 45 AND 53

| TEMS 63 AND 64 ( PARTI AL)

I TEMS 3 THRU 5, 24 AND 52

| TEMS 28 AND 29

I TEMS 7, 9, 10, 15 THRU 17 AND 55 THRU 62 ( PARTI AL)
| TEMS 6, 8, 12, 18, 19, 26, 43 THRU 45 AND 53 ( PARTI AL)

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

A C L CONSTRUCTI ON
POVONA CA

ATLAS TREES

SANTA ROSA CA

CONTI NUED ON NEXT PAGE

TYPE 25 BARRI ER

REMOVE TREES



04-201904
04- MRN-1-0
06/ 07/ 00

Bl DDER | D NAME AND ADDRESS

Bl D245
PAGE 7
06/ 08/ 00
LI' ST OF SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

JEDDCO STEEL

W NDSOR CA

M KE BROWN ELECTRI C

COTATI CA

RI LEYS STRI PI NG

BENI Cl A CA

STATEW DE SAFETY AND SI GNS
SAN JOSE CA

T N T FENCE

SACRAMENTO CA

REBAR

ELECTRI CAL

STRI PI NG AND MARKERS

CONSTRUCTI ON AREA SI GNS, ROADSI DE SI GNS AND CRASH CUSHI ONS

METAL BEAM GUARD RAI L, RECONSTRUCT AND CHAI N LI NK FENCE



04-201904 Bl D245

04- MRN-1-0 CONTRACT PROPOSAL OF LOW BI DDER PAGE 8
06/ 07/ 00 06/ 08/ 00
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON VEASURE QUANTI TY BI D AMOUNT
1 074018 HEALTH AND SAFETY PLAN LS LUWP SUM 800. 00* 800. 00
2 018306 LEAD SAMPLI NG AND ANALYSI S LS LUW SUM 1, 200. 00* 1, 200. 00
3 071322 TEMPORARY FENCE (TYPE CL-1.8) M 40 9.00 360. 00
4 018296 TEMPORARY 4. 88 MM GATE EA 2 437.00 874. 00
5 018297 TEMPORARY HI GH VI SI BI LI TY BOUNDARY M 25 27.00 675. 00
FENCE
6 (S) 120090 CONSTRUCTI ON AREA S| GNS LS LUWP SUM 1, 100. 00* 1, 100. 00
7 (S) 120100 TRAFFI C CONTRCL SYSTEM LS LUW SUM 8, 300. 00* 8, 300. 00
8 (S) 120120 TYPE |11 BARRI CADE EA 4 110. 00 440. 00
9 120151 TEMPORARY TRAFFI C STRI PE ( TAPE) M 390 8.00 3,120. 00
10 120300 TEMPORARY PAVEMENT MARKER EA 60 7.00 420. 00
11 (S) 129000 TEMPORARY RAI LI NG ( TYPE K) M 480 55. 00 26, 400. 00
12 (S) 129100 TEMPORARY CRASH CUSHI ON MODULE EA 61 275.00 16, 775. 00
13 150305 OBLI TERATE SURFACI NG MR 580 12.00 6, 960. 00
14 150662 REMOVE METAL BEAM GUARD RAI LI NG M 90 28.50 2,565. 00
15 150711 REMOVE PAI NTED TRAFFI C STRI PE M 390 12.50 4,875.00
16 (S) 150718 REMOVE THERMOPLASTI C TRAFFI C STRI PE AND e 290 12.50 3,625.00
PAVEMENT MARKI NG
17 150722 REMOVE PAVEMENT MARKER EA 130 1.50 195. 00
18 150742 REMOVE ROADSI DE SI GN EA 16 104. 00 1, 664. 00
19 150747 REMOVE RQADSI DE SI GN EA 3 87.00 261. 00
( STRAP AND SADDLE BRACKET METHOD)
20 150772 REMOVE CURB M3 70 20. 00 1, 400. 00
21 150805 REMOVE CULVERT M 80 94. 00 7,520. 00
22 150820 REMOVE | NLET EA 3 560. 00 1, 680. 00
23 150821 REMOVE HEADWALL EA 2 565. 00 1, 130. 00
24 151540 RECONSTRUCT CHAI N LI NK FENCE M 30 38. 00 1, 140. 00
25 152365 RELOCATE BACKFLOW PREVENTER LS LUWP SUM 3, 500. 00* 3,500. 00
26 152390 RELOCATE ROADSI DE SI GN EA 4 325. 00 1, 300. 00
27 152438 ADJUST FRAME AND COVER TO GRADE EA 1 665. 00 665. 00
28 018307 REMOVE TREE (1.0 M MAXI MUM DI AVETER) EA 22 385. 00 8,470.00
29 018308 REMOVE TREE (0.3 M MAXI MUM DI AMETER) EA 25 220. 00 5, 500. 00
30 190101 ROADWAY EXCAVATI ON VB 1,710 38. 00 64, 980. 00
31 192037 STRUCTURE EXCAVATI ON ( RETAI NI NG WALL) MB 220 57. 00 12, 540. 00
32 (F) 193013 STRUCTURE BACKFI LL ( RETAI NI NG WALL) M3 44 213. 00 9, 372. 00
33 194001 DI TCH EXCAVATI ON MB 13 125. 00 1, 625. 00
34 198100 LI GHTWEI GHT FI LL VB 1,670 56. 00 93, 520. 00
35 260301 CLASS 3 AGGREGATE BASE MB 90 203. 00 18, 270. 00



04-201904 Bl D245

04- MR\ 1- 0 CONTRACT PROPOSAL OF LOW BIDDER PAGE 9
06/ 07/ 00 06/ 08/ 00

| TEM | TEM UNIT OF ESTI MATED

NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT

36 390145 REPLACE ASPHALT CONCRETE SURFACI NG VB 260 339. 00 88, 140. 00

37 390155 ASPHALT CONCRETE (TYPE A) TONN 1, 200 62. 00 74, 400. 00

38 394002 PLACE ASPHALT CONCRETE (M SCELLANEQUS M2 260 35.00 9, 100. 00
AREA)

39 (F) 510060 STRUCTURAL CONCRETE, RETAI NI NG WALL VB 122 430. 00 52, 460. 00

40 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 9.7 1, 400. 00 13, 580. 00

41 510526 M NOR CONCRETE ( BACKFI LL) VB 48 230. 00 11, 040. 00

42 (SF)520103 BAR REI NFORCI NG STEEL (RETAI NI NG WALL) KG 5, 500 1.90 10, 450. 00

43 566011 ROADSI DE SI GN - ONE POST EA 15 170. 00 2, 550. 00

44 566012 ROADSI DE SI GN - TWO POST EA 3 275. 00 825. 00

45 568001 I NSTALL SI GN ( STRAP AND SADDLE BRACKET EA 4 82. 00 328. 00
METHOD)

46 641134 450 MM PLASTI C Pl PE M 46 233. 00 10, 718. 00

47 641136 600 MV PLASTI C PI PE M 100 227.00 22, 700. 00

48 685067 200 MM ALTERNATI VE Pl PE UNDERDRAI N M 59 11. 00 649. 00

49 018309 450 MM PLASTI C FLARED END SECTI ON EA 2 220. 00 440. 00

50 731502 M NOR CONCRETE (M SCELLANEQUS VB 26 618. 00 16, 068. 00
CONSTRUCTI ON)

51 (S) 750001 M SCELLANEOUS | RON AND STEEL KG 1, 130 3.00 3, 390. 00

52 (S) 800386 CHAI N LI NK FENCE (TYPE CL-1.2, M 70 44. 00 3, 080. 00
VI NYL- CLAD)

53 820141 OBJECT MARKER ( TYPE K- 1) EA 2 55. 00 110. 00

54 833126 CONCRETE BARRI ER ( TYPE 25A) M 60 195. 00 11, 700. 00

55 (S) 840515 THERMOPLASTI C PAVEMENT MARKI NG M2 150 69. 00 10, 350. 00

56 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 910 1. 20 1, 092. 00

57 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 220 3. 00 660. 00

58 (S) 840564 200 MM THERMOPLASTI C TRAFFI C STRI PE M 20 3.00 60. 00
(BROKEN 3.66 M- 0.92 M

59 (S) 840567 100 MM THERMOPLASTI C TRAFFI C STRI PE M 80 1.20 96. 00
(BROKEN 1.83 M- 0.31 M

60 (S) 840571 100 MM THERMOPLASTI C TRAFFI C STRI PE M 300 1.20 360. 00
(BROKEN 5.18 M- 2.14 M

61 840656 PAI NT TRAFFI C STRI PE ( 2- COAT) M 620 1.00 620. 00

62 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 150 7.00 1, 050. 00

63 (S) 860251 SI GNAL AND LI GHTI NG ( LOCATI ON 1) LS LUMP SUM 71, 195. 00* 71, 195. 00

64 (S) 860252 SI GNAL AND LI GHTI NG ( LOCATI ON 2) LS LUMP SUM 35, 000. 00* 35, 000. 00

TOTAL 765, 432. 00



| TEM

O©oOoO~NOOULA, WN P

04-201904
04- MRN-1-0
06/ 07/ 00

600.
600.
60
2, 000.
200.
500.
530.
300.
30.
40.
130.
70.
80.
80.
200.
66.

550.

SUMMARY

. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|

800.

5, 000.
300.
650.
600.
200.

40
45.
120.
115.
65.
90.
225.
54.
15.
620.

OF

REMAI

. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|

N

400.
830.
65.
1, 700.
105.
400.
620.
220.
37.
65.
60.
100.

133.
205.
50.
10.
765.

. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|

Bl D245
PACGE 10
06/ 08/ 00
FI FTH
AMOUNT
200. 00* 1200
500. 00* 1500
42.00 1680
760. 00 1520
65. 00 1625
050. 00* 1050
461. 00* 43461
110. 00 440
7.50 2925
6.50 390
60. 00 28800
260. 00 15860
20. 00 11600
50. 00 4500
11.50 4485
12.00 3480
1.30 169
100. 00 1600
90. 00 270
105. 00 7350
32.00 2560
435. 00 1305
655. 00 1310
65. 00 1950
150. 00* 1150
310. 00 1240
575. 00 575
600. 00 13200
200. 00 5000
31.00 53010
36. 00 7920
140. 00 6160
26.50 344.
69. 00 115230.
110. 00 9900.
190. 00 49400.
67.00 80400.
6.50 1690.
950. 00 115900.



| TEM

40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60

62
63
64
TOT

04-201904
04- MRN-1-0
06/ 07/ 00

5
68, 000
35, 179.

SUMMARY

. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 50|
. 00|
. 00|
. 00|
. 00|

372.

750.
68000.
35179.

00|
00|
00|
00|

778, 470. 00

5
70, 300
34, 300

OF REMA

RD

AMOUNT
00 21340
00 8640
00 11000
00 2325
00 750
00 300
00 18400
00 28000
00 9440
00 400
00 17810
50 2825
00 5810
00 100
00 21000
00 7500
85 773
25 495
25 45
85 68
. 85 255
. 60 372.
00 750.
00* 70300.
00~ 34300.

827, 700. 00

I NI NG B1 D

. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 50|
. 00|
. 00|
. 00|
. 00|

00|
00|
00|
00|

. 00|
. 00|
. 50|
. 00|
. 00|
. 00|
. 00|
. 50|
. 00|
. 00|
. 00|
. 00|

00|
00|
00|
00|

FOURTH
BI D AMOUNT
_______________________________ |

725. 00 7032
91. 00 4368
1.75 9625
175. 00 2625
425. 00 1275
75. 00 300
475. 00 21850
380. 00 38000
233.00 13747
240. 00 480
440. 00 11440
1.55 1751
82.00 5740
30. 00 60
228. 00 13680
50. 00 7500
. 85 773
2.25 495
2.25 45
85 68
. 85 255
. 60 372.
5.00 750.
76, 000. 00* 76000.
33, 000. 00* 33000.
832, 647. 00

Bl D245
PACGE 11
06/ 08/ 00
FI FTH
BI D AMOUNT
3, 610. 00 35017
190. 00 9120
4.00 22000
160. 00 2400
260. 00 780
80. 00 320
150. 00 6900
225.00 22500
46. 00 2714
365. 00 730
330. 00 8580
2.00 2260
90. 00 6300
39. 00 78
245. 00 14700
64. 00 9600
1.10 1001
2.90 638
2.90 58
1.10 88
1.10 330.
.75 465.
6.50 975.
85, 000. 00* 85000.
40, 000. 00* 40000.
874, 703. 50



04-201904 Bl D245

04- MRN- 1- 0 SUMMARY OF REMAI NI NG BIDDERS PAGE 12
06/ 07/ 00 06/ 08/ 00
| _______________________________
| TEM SI XTH
| Bl D AMOUNT
| _______________________________
1] 2, 500. 00* 2500. 00
2| 1, 800. 00* 1800. 00
3| 16. 00 640. 00
4 | 100. 00 200. 00
5| 24.00 600. 00
6 | 1, 000. 00* 1000. 00
7| 48, 000. 00* 48000. 00
8 | 100. 00 400. 00
9 | 6. 00 2340. 00
10 | 5. 00 300. 00
11 | 90. 00 43200. 00
12 | 300. 00 18300. 00
13 | 3.00 1740. 00
14 | 32.00 2880. 00
15 | 9. 00 3510. 00
16 | 9. 00 2610. 00
17 | 1.00 130. 00
18 | 100. 00 1600. 00
19 | 30. 00 90. 00
20 | 15. 00 1050. 00
21 | 60. 00 4800. 00
22 | 800. 00 2400. 00
23 | 1, 500. 00 3000. 00
24 | 100. 00 3000. 00
25 | 2, 500. 00* 2500. 00
26 | 200. 00 800. 00
27 | 600. 00 600. 00
28 | 800. 00 17600. 00
29 | 400. 00 10000. 00
30 | 32.00 54720. 00
31 | 40. 00 8800. 00
32 | 240. 00 10560. 00
33 | 66. 00 858. 00
34 | 115. 00 192050. 00
35 | 112. 00 10080. 00
36 | 180. 00 46800. 00
37 | 58. 00 69600. 00
38 | 20. 00 5200. 00
39 | 500. 00 61000. 00



| TEM

40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60

62
63
64
TOT

04-201904
04- MRN-1-0
06/ 07/ 00

5.
70, 000.
34, 000.

00
00*
00~

750.
70000.
34000.

00

901, 769. 00

SUMMARY

OF

REMAI

N |

N G

B I

DDERS

Bl D245
PACGE 13
06/ 08/ 00



